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Mr. James Saric 
Remedial Project Manager 
USEPA Region 5  
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3507 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report (July 2007) 
 
Dear Jim: 

Attached is the fifth monthly progress report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site Supplemental RI/FS. This progress report is 
submitted as per Section 7.1 of the Statement of Work (SOW) for the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial 
Investigations/Feasibility Studies (Docket No. V-W-07-C-864). 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 
 
 
 
Michael J. Erickson, P.E. 
Senior Engineer II/Associate 
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Michael Berkoff, USEPA 
Sam Chummar, USEPA 
Paul Bucholtz, MDEQ 
Bonnie Barnett, Esq., Drinker Biddle & Reath LLP 
Steven Cook, Esq., Millennium Holdings, LLC 
J. Michael Davis, Esq., Georgia-Pacific Corporation 
Mellonie Fleming, Esq., Georgia-Pacific Corporation 
Mark Tapp, Millennium Holdings, LLC 
Paul Montney, P.E., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Mark Brown, Ph.D., Georgia-Pacific Corporation
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Significant Developments and Activities during the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On July 3, the USEPA transmitted to ARCADIS BBL an agenda for the risk assessment framework 
meeting on July 10. 

• On July 10, the USEPA and the KRSG met for additional discussion of the RA Framework and peer 
review process. 

• On July 10, the USEPA replied to the Kalamazoo Environmental Council regarding their June 2007 
letter recommending a modification to the SRI/FS AOC. 

• On July 18, the USEPA notified ARCADIS BBL via e-mail that the transition of the project to James 
Saric as Remedial Project Manager (RPM) is now complete. 

• The KRSG awaits the USEPA’s comments on the draft Multi-Area Field Sampling Plan (FSP), which 
was submitted to the USEPA on April 25, 2007. 

• The KRSG awaits the USEPA’s comments on the draft Conceptual Site Model (CSM), which was 
submitted to the USEPA on June 21, 2007. 

• The KRSG awaits receipt of the signed approval sheet from the final Multi-Area Quality Assurance 
Project Plan (QAPP), which was submitted to the USEPA on June 29, 2007. 

Data Collected and Field Activities Conducted During the Period 

• No data were collected and no field activities were conducted during this period. 

Laboratory Data Received During the Period 

• No data were received during this period. 

Problems 

• No problems were encountered this reporting period. 

Actions Taken to Correct Problems 

• No activity. 
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Developments Anticipated During the Next Reporting Period 

• On August 1, ARCADIS BBL is scheduled to submit to the USEPA a list of candidates for the position 
of ecological risk assessment peer review manager. 

• On August 3, ARCADIS BBL is scheduled to forward to the USEPA a list of supporting documents for 
ecological risk assessment peer review. 

• On August 8, ARCADIS BBL and the USEPA are scheduled to participate in a conference call to 
discuss the ecological risk assessment peer review. 

• ARCADIS BBL is planning to send access request letters in August for the upcoming SRI field 
sampling activities. 




